



Plattsburgh, New York

Kevin R. Farrington, P.E.
City Engineer

Engineering & Planning Dept.
41 City Hall Place
Plattsburgh, New York 12901
518-563-7730
Fax: 518-563-3645

July 22, 2014

Mayor James Calnon
And
Members of the Common Council
41 City Hall Place
Plattsburgh, N.Y. 12901


**REF: Request for Permission for
Mayor to Sign Change Order
No. 1 To Contract #2014-23
"2014 City Street Paving"**

Dear Mayor Calnon & Councilors:

It is requested that the Mayor be authorized to sign Change Order No. 1 to Contract #2014-23, "2014 City Street Paving." This Change Order, in the amount of **\$142,629.00**, is for labor and materials to convert North Margaret Street, between Boynton Avenue and the City Limits from a 4 lane roadway to a 3 lane roadway.

New York State Consolidated Local Street and Highway Improvements Program monies (CHIPS) is being added to Capital Project **H5110.44 "2014 Street Resurfacing"** to cover the additional cost associated with this change order.

Very truly yours,



Kevin Farrington, P.E.
City Engineer

/dn

Att.(3)

CC: City Clerk
City Chamberlain
Dave Brown

C H A N G E O R D E R

PROJECT TITLE: 2014 CITY STREET PAVING

CONTRACT NUMBER 2014-23 **CHANGE ORDER NUMBER:** 1 **DATE:** July 22, 2014

TO (contractor): Northern Snow & Dirt
24 Flaglar Drive
Plattsburgh, NY 12901

You are hereby directed to make the following changes to this Contract:

ITEM NO.	DESCRIPTION	CHANGE IN PRICE
1.	Mill 1 1/2" deep 13,400 sq .yds. pavement:	\$ 80,400.00
2.	Repave 13,400 sy 1.5" Compacted Type 6:	\$ 53,600.00
3.	938 gallons tack coat @ \$8.00/gal.:	\$ 7,504.00
4.	Install 25 tons T&L Course (Type 7):	\$ 1,125.00

Owner to furnish asphalt, contractor to haul to
Job site. City to supply 4 trucks for milling.

TOTAL: \$ 142,629.00

The original Contract Sum was.....\$....105,995.00

Net change by previous change orders:.....\$.. 0.00

The Contract Sum prior to this Change Order was.....\$.....105,995.00

The Contract Sum will be
(increased) (decreased) (unchanged) by.....\$... 142,629.00

The new Contract Sum including this Change Order.....\$....248,624.00

The Contract Time will be
(increased) (decreased) (unchanged) by..... - - -

The Date of Completion as of the date of this CO is: August 27, 2014

RECOMMENDED BY:

Engineering Dept.

41 City Hall Place

Plattsburgh, NY 12901


(signature)

Kevin Farrington, C.E.

7/22/14
(date)

ACCEPTED BY:

Northern Snow & Dirt

24 Flaglar Drive

Plattsburgh, NY 12901

(signature)

(date)

APPROVED BY:

City of Plattsburgh

41 City Hall Place

Plattsburgh, NY 12901

(signature)

James Calnon, Mayor

(date)